CWO 31- ACSRNSCS
Monthly Activity Report - May 15, 1997
Major Accomplishments

Fault Tolerant Data Delivery (FTDD) and GCC Accountability Software (GACMike
Dern isthe lead engineer for the FTDD and GAC software development effort, which are
Common Software Components required to support the upcoming ACS delivery of the
new RNS. Mike has also been critical in assisting the rest of tHeINS team in their
development and test efforts. Accomplishments and activities include the following:

Delivered FCS and GAS softwareto ISDS CM (for delivery to SPMC) - Green disk -
Version 1.18.1 FCS, Version 1.17.16 GAS

Continued testing FTDD and accountability code

Corrected several FTDD and GAS anomalies that were found during testing and
incorporated into the green build.

Updated the FCS SOM

Modified and delivered 890-201 encapsulation tables to SPMC at the request of Bruce
McLemore.

Began work of design of 890-201/890-131 to/from FTDD translator.

Supported GIF code walk through of code that interfaces to all FCS functions.
Suggested changes and possible anomalies.

Modified 890-201(ite) code so that the DDD header format (in the VSID area) agrees
with the published (DFL-1-1) format.

Cost/Funds Status

CWO 31 isgoing to overrun by $23K due to the addition of Jeffeifik to the work
order for 2 months and due to customer authorized overtime. A supplement had been
submitted to cover thisincrease.

Schedule Status

On Schedule. See schedule in Appendix A (Combined FTDD, MSW, & DTM
Telemetry). Thisisacombined schedule showing the relationships betwegd/O’ s
14, 31 and 32

Quality/Config M anagement

Updated RDD and build for FTDD 1.15.3

Updated RDD and build for FTDD 1.16.2

Updated RDD and delivered build for FTDD 1.16.5
Updated RDD and build for GACC1.7.1

Updated RDD and build for GACC 1.7.8

Problems and Proposed Solutions Summary



None.

Plans

Continue with design of translator.

Continue to support all FTDD and GAS users
Continue to support 890-201 TCA changes and testing



